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TOWN OF MINTO 

DATE:  June 2, 2016 

REPORT TO: Mayor and Council 

FROM: Brian Hansen Public Works Director, Gordon Duff Treasurer 

SUBJECT: Tender Results for Jane St. and Inkerman St. in Palmerston 

 

STRATEGIC PLAN: 

5.7 Adopt and maintain fair and transparent procurement policies and by-laws to ensure 

the Town receives competitive pricing on tenders and proposals, and that local 

business has equal opportunity to submit bids. 

 

BACKGROUND 

At the May 17 meeting Council was advised of the timing around award of the tender for this 

project.  A resolution was passed appointing a Tender Review Committee to meet and 

consider the bids so long as the project came in below a budget of $1.45 million net of HST.  

Two tenders were received May 26, 2016 and the results are as follows: 

 

Hanna & Hamilton Construction………………………………… Tender Price - $1,497,104.04 

                                                                                                                     ($1,813,988.00) 

Moorefield Excavating Ltd………………………………………….Tender Price - $1,953,700.90 

 

The price in brackets is the actual price after Triton Engineering checked the bid for 

errors and omissions.  Since both bids were above the maximum amount allowed for the 

award Committee, staff confirmed with the Province that Council could award after the 

May 31 deadline. 

 

COMMENTS: 

The project is over budget mainly due to adding 

replacement of the sanitary sewer on Jane between 

Inkerman and Main Street.  During detailed design it 

was determined the sanitary sewer in this section 

should be replaced adding about $140,000 to overall 

project cost.  The Public Works Department and Triton 

Engineering recommend this section of sewer be 

replaced as part of this project. 

 

FINANCIAL CONSIDERATIONS: 

The 2016 budget for this project is $1,786,000 of 

which $1,295,896 is covered by Ontario Community 

Infrastructure Funding.  Triton estimates the total 

project including fees, contingency and net HST is 

$2,048,537.57.  The contingency is $75,000.   

Without the added section of sanitary sewer and the 

contingency the project is much closer to the original 

estimated budget.  The Treasurer will adjust the 

funding model to reflect the added work if Council 

wishes it to be included. 

Original Project Area 

Sewer Replacement Added 
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RECOMMENDATION: 

THAT Council receives the Public Works Director and Treasurers June 2 report regarding 

Tender Results for Jane St. and Inkerman St. in Palmerston, and that the project be awarded 

to Hannah and Hamilton at a price of $1,813,988 which includes the added scope of 

sanitary sewer work recommended by Triton Engineering funded from the appropriate 

combination of grants, borrowing and reserves as determined by the Treasurer. 
 

 

 

Brian Hansen       Gordon Duff 

Public Works Director     Treasurer 


