

The Corporation of the Town of Minto
5941 Highway 89
Harriston, Ontario
N0G1Z0

Re: Part of Lot 24, Concession 1 being Part 5 on Plan 61R-9419

To Whom It May Concern,

As you may be aware we have been waiting for a letter of compliance to be issued to us by Health Canada to begin construction of our facility on the lot in question.

Despite our complete and timely submission of all required documentation to the Cannabis Directorate of Health Canada, we have yet to receive the sought letter of compliance. The delay is entirely the result of the extremely slow pace Health Canada is handling our file.

We remain absolutely committed to this project and will continue to apply maximum pressure to obtain the required documentation to proceed with the build in as timely fashion as possible.

We would like to ask the Town of Minto to permit us to extend the time we have to meet condition 1 (a) in the agreement of purchase and sale that stipulates the commencement of construction on the lot in question within 1 year of its purchase. We believe a 6 month extension will be sufficient.

Thank you for your continued support of our efforts,

Jack Krosinski



Director